7— Washington State .
" Department of Transportation Field Note Record
Contract No. Station Mile/Line: Staked by Date
9519 n/a n/a n/a
Calculated by Date Work Started Date Work Completed Date
E. Knudson 8/16/2021
Inspector Date Reviewed by Date
n/a n/a
Checked by Date Materials Mgr. Date Materials
Dean A. Long 8/18/2021 n/a No
Item 10

CRS-2P Cost Price Adjustment

The current binder cost for Eastern Washington is $517.50.
This results in a payment of $11,423.53

See attached for additional information.

Shipment Tag/Stamp # Make/Model/Product #
Item Material Brand Manufacturer Brand Name / [RAMS/QP [Code|Basis of Acceptance
Num Name/Model Type Model Type |L Ref. No. Accept Used ENR # Date Quan.
Y/N | (Office Use)
Item Num [Item Description Grp |Date Work Unit ]Quantity [Ledger Posted By Checked By Est. No.
Completed Entry No. [ nit. Date Init. Date
0010 CRS-2P COST PRICE 13 | 8/5/21 CAL | 11,42... | 360 EK 8/18/21 11
ADJUSTMENT Cc
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BASE COST $392.50
UPPER THRESHOLD $412.13|Note:Base Cost and Current Reference Cost to be taken from WSDOT website below:
LOWER THRESHOLD $372.88|http://www.wsdot.wa.gov/biz/construction/pdf/referencecosts.pdf
CURRENT REFERENCE COST $517.50
ELIGIBLE BID ITEM UOoM Qty This Est.

Bid Opening Date 2/12/20
Base Cost: 1/16 to 1/31/20 - $392.50

9 Emulsified Asphalt CRS-2P Ton (Q) 166.79

Monthly CRS-2P Cost Payment/Credit $11,423.53

$517.50 - $412.13 = $105.37 x 166.79 = $17,574.66 x 0.65 = $11,423.53

Note:
Base Cost = the reference cost posted on the Agency website for the period immediately preceding the bid opening date.
Current Reference Cost = the most current cost posted on the Agency website on the day of estimate cut-off.




Date Effective

07/07/2020 06/16/2020 06/30/2020 $395.00 $345.00
07/20/2020 07/01/2020 07/15/2020 $395.00 $345.00
08/04/2020 07/16/2020 07/31/2020 $400.00 $345.00
08/17/2020 08/01/2020 08/15/2020 $400.00 $345.00
09/01/2020 08/16/2020 08/31/2020 $400.00 $345.00
09/14/2020 09/01/2020 09/15/2020 $400.00 $345.00
10/05/2020 09/16/2020 09/30/2020 $400.00 $345.00
10/20/2020 10/01/2020 10/15/2020 $360.00 $342.50
11/02/2020 10/16/2020 10/31/2020 $360.00 $345.00
11/16/2020 11/01/2020 11/15/2020 $360.00 $322.50
12/01/2020 11/16/2020 11/30/2020 $360.00 $322.50
12/14/2020 12/01/2020 12/15/2020 $340.00 $322.50
01/07/2021 12/16/2020 12/31/2020 $340.00 $322.50
01/20/2021 01/01/2021 01/15/2021 $365.00 $322.50
02/01/2021 01/16/2021 01/31/2021 $375.00 $322.50
02/16/2021 02/01/2021 02/15/2021 $380.00 $345.00
03/02/2021 02/16/2021 02/28/2021 $382.50 $345.00
03/15/2021 03/01/2021 03/15/2021 $412.50 $360.00
04/05/2021 03/16/2021 03/31/2021 $415.00 $403.33
04/26/2021 04/01/2021 04/15/2021 $440.00 $445.00
05/03/2021 04/16/2021 04/30/2021 $445.00 $445.00
05/18/2021 05/01/2021 05/15/2021 $457.50 $445.00
06/01/2021 05/16/2021 05/31/2021 $462.50 $445.00
06/14/2021 06/01/2021 06/15/2021 $490.00 $445.00
07/08/2021 06/16/2021 06/30/2021 $497.50 $463.33
07/19/2021 07/01/2021 07/15/2021 $517.50 $495.00
08/03/2021 07/16/2021 07/31/2021 $517.50 $495.00

The asphalt binder reference cost is established by WSDOT from the selling price of asphalt cement furnished by Poten and Partners, Inc. for the Pacific
Northwest:

e Western reference cost is based on the selling price for the Seattle, Washington area
e Eastern reference cost is based on the selling price for the eastern Washington area including northern Idaho

The asphalt binder reference cost will be the average of the selling price for each Friday during the specified period.

Copyright WSDOT © 2021



HWY-RAKD300C-PE STATE OF WASHINGTON DATE: 08/13/21
DEPARTMENT OF TRANSPORTATION TIME: 10:15:31
LEDGER PRE-ESTIMATE REPORT PAGE: 1

PAYEE: INTERSTATE CONCRETE & ASPHALT

CONTRACT 00-9519 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 11 WORK DONE TO 08-05-2021
DAYS CHARGED PRIOR THIS ESTIMATE: 112.0
PROJECT DESCRIPTION BITUMINOUS SURFACE TREATMENT, REMOVING E
SR 012 MP 0.00 TO 0.00

Qmmmmmm oo QUANTITY/AMOUNT - -------=--=-=—=—=—- >
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE
009  EMULSIFIED ASPHALT CRS-2P

01 $500.0000  TON 112.10 113.84
$56,050.00 $56,920.00
02 69.70 70.65
$34,850.00 $35,325.00
13 164.50 166.79 166.79
$82,250.00 $83,395.00 $83,395.00
17 3.60 4.50
$1,800.00 $2,250.00
18 178.30 129.69- 174.22
$89,150.00 $64,845.00- $87,110.00
19 41.50 45.86
$20,750.00 $22,930.00
20 54.50 58.97
$27,250.00 $29,485.00
MAJOR  ITEM TOTALS ( 101.70% OF PLANNED) 624.20 37.10 634.83
$312,100.00 $18,550.00 $317,415.00

010  CRS-2P COST PRICE ADJUSTMENT
01 $25,800.0000  CALC $4,629.99 $5,762.06
02 $2,880.00 $3,575.99
13 $6,800.00 $0.00
17 $150.00 $122.18
18 $7,370.00 $6,564.32- $5,024.80

19 $1,720.01 $2,321.23



